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1.1 PROJECT OVERVIEW 

 

The Big Picture (Targeted Community) 

 

The City of Knoxville lies within the heart of Appalachia and is located in the eastern portion of 

Tennessee, in the valley between the Cumberland Mountains and the Great Smoky Mountains. 

Knoxville’s industrial growth in the late 1800’s sprang from its railroad connections – it was the 

region’s busiest depot for freight and passenger traffic. North Knoxville, our target community and the 

area in which our target property is located, started to develop an industrial base around the railroad 

with textile mills, foundries, manufacturing and railroad maintenance facilities that provided 

employment to thousands. Tree-lined neighborhoods sprung up around this industrial area with a 

healthy mix of residents - professionals and laborers, families and transients, black and white. Business 

was flourishing, the social network was strong, hard work was rewarded, and life was good. The 

economic decline of North Knoxville started with the downturn of the Great Depression. Many of the 

once thriving industries became idle and abandoned. Jobs became scarce, commercial businesses had a 

hard time surviving, and houses fell into disrepair. Over the years, the level of poverty increased, as did 

crime rates and the homeless population. 

 

In 2007, the redevelopment project was started when the mayor of Knoxville appointed a task force to 

study the area after allocating funding to renovate a former historic motel that had fallen into complete 

disrepair, into apartments for homeless individuals. The work of the task force was the foundation for 

the creation of the district known as Downtown North which is located just north of downtown, but has 

been bifurcated from downtown by the railroad and the Interstate. In addition to the task force work, 

several planning studies have been completed and adopted by City Council and supported by 

subsequent mayors. Downtown North is the gateway to the downtown and includes the I-275 Corridor 

which has evolved over the years into an area that has experienced environmental degradation through 

the loss of viable industrial and commercial businesses. As a result of the planning studies and public 

support, the City has embarked on a plan to renovate Downtown North into an integrated mixed use 

area with visual, pedestrian, vehicular and land use connections working together to capitalize on the 

success of the revitalization of adjacent downtown Knoxville. 

 

Since 2007, Downtown North has identified itself as a special place with a unique character, and local 

business owners and residents have embraced the idea that this area can be a thriving local community 

once again. The City has already held more than a dozen public meetings in Downtown North to share 

its concept plans for the area, to gather input from the business owners and residents, and to discuss the 

Assessment grant from EPA. Every meeting has been well received with anywhere from 20 to 175 

people in attendance. Very few negative comments have been received and the plans for redevelopment 

of the area have been overwhelmingly approved by the public. The EPA area wide Brownfield 

Assessment grant the city completed in 2014 has already set the stage for several properties to 

redevelop into things like a new senior housing project, new commercial uses and proposals for mixed 

use development.  

 

The purpose of this Cleanup Grant is to address the property known as the Former Sanitary Laundry 

and Dry Cleaning Facility that was assessed under an EPA Community Wide Brownfield assessment 

grant and to put the property back into productive use.  

 

Brownfield Project Overview and Task Summary (Task Descriptions) 
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A. Community Outreach: This task includes publicity, meetings, and distribution of information to 

the public as the project progresses. Public/neighborhood meetings will be held at the start and end 

of the project. We will produce a quarterly update to be included in existing community newsletters 

updating the cleanup’s progress throughout the duration of the project. Supplies needed for public 

meetings might include printed handout materials, etc. and the contractor would be required to 

prepare visual presentations of progress reports and attend all meetings to discuss project 

procedures and answer technical questions. 

 

B. Program Development and Management: This task includes documenting guiding principles and 

procedures, establishing priorities for site remedial actions, and EPA-required performance reporting 

- e.g. quarterly reports, MBE-WBE reports, final cleanup and closeout reports and ACRES database 

reporting. Travel costs in this budget task would be used for attendance at regional Brownfields 

grantee workshops and the National Brownfields conference. 

 

C. Remedial Planning and Design: This task includes the outputs of finalizing the ABCA, 

coordinating with TDEC to finalize the Land Use Restrictions, Soil Management and Health & 

Safety Plans, inventory of the current building contents to determine if drums, containers or other 

materials need to be properly characterized and disposed of, and vapor mitigation system design. 

 

D. Cleanup Activities: This task includes anticipated contractor costs for removal and disposal of 

contaminated materials, lead-based paint and asbestos, and installation of engineering controls such 

as caps and barriers. For preliminary budgeting purposes, application of a commercially available 

impervious barrier costs approximately $7/sq. ft. (excluding engineering design and monitoring) so 

for the approximately 15,000 sq. ft. subject building, the cost would be approximately $105,000. 

While we cannot provide a cost for handling and disposal of excavated material until we know the 

extent of cleanup required for the future selected cleanup alternative, we can estimate fees for 

excavation, transportation and disposal of special waste to a Subtitle D Landfill at approximately 

$75/ton, and material classified as hazardous waste to a permitted facility at approximately 

$350/ton. Also, a preliminary estimated budget in excess of $100,000 for the lead-based paint and 

asbestos removal has been obtained. The City has committed to using their matching funds for this 

task to limit the expenditure of EPA funds for asbestos removal (federal grant funds $25,000 – city 

matching funds $40,000) but recognizes that additional City cleanup funds may be needed to 

complete the asbestos removal. This task also includes a final cleanup/project report and regulatory 

coordination regarding technical aspects of the project with TDEC and EPA throughout the cleanup 

effort. 

 

1.2 Project Description 

 

A. Description of Brownfields 

Our subject property, the former Sanitary Laundry and Dry Cleaning Facility, occupies a one 

third-acre site in Downtown North, and includes a 15,000 square-foot vacant building formerly 

occupied by Sanitary Laundry and Dry Cleaning which operated on the property from 1926 until 

1993. The facility employed anywhere from 100-200 people at various times and was one of the 

larger employers in the neighborhood. One dry cleaning solvent and two gasoline underground 

storage tanks (UST) utilized by the dry cleaner were located on the property or on an adjacent 

parcel behind the building, which was also former Sanitary Laundry property. The gasoline 

USTs were removed in 1993. The dry cleaning UST was emptied in 1994 but, based on 
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observations made during the Phase I Environmental Site Assessment (ESA) conducted in 2013, 

this UST remains on the property behind the building. Soil and groundwater investigations, 

conducted during a Phase II ESA in 2014, identified soil and groundwater contaminated with 

dry cleaning compounds, solvents, and petroleum products. Asbestos-containing materials and 

lead based paint are present in multiple areas of the building. The property was placed on the 

Tennessee Department of Environment and Conservation’s (TDEC’s) State Superfund List in 

1994. The subject property is located close to other commercial establishments, residential 

housing and social services facilities, including homeless shelters and ministries, all within our 

target community. 

 

The City of Knoxville recently performed an inventory of brownfield sites in our target 

Downtown North community which spans approximately 541 acres. The inventory shows an 

estimated 80 brownfield properties (including our subject property), 51 of which are suspected 

of being hazardous substance sites, 19 petroleum sites, and 10 hazardous and petroleum sites. 

These properties span 136 acres (approximately 25% of the target community), and range in size 

from small commercial parcels to 20-acre sites. The area is heavily populated with metals 

processing, textile mills, and auto repair shops, many of which have been there for decades and 

occupy facilities that are run down and in need of renovation. 

 

Environmental dangers caused by site contaminants and their migration, groundwater impacts, 

surface runoff, or waste material dumped on sites, adversely impact the health, welfare and 

environment of people exposed to them through contact with soil, air and water. The inventory 

suggests that contaminants such as petroleum hydrocarbons including gasoline and diesel fuel, 

polychlorinated biphenyls (PCBs), polynuclear aromatic hydrocarbons (PAHs), lead based paint, 

asbestos containing building materials, industrial chemicals such as chlorinated solvents, 

creosote, and various priority pollutant metals are likely present in our target area. The 

abandoned, vandalized, and derelict structures pose a safety risk, not only because of their 

insecure condition and potential for site contaminants, but their unrestricted access attracts 

vagrants with substance abuse problems, and makes them an attractive nuisance to curious 

children. 

 

B. Demographic Information 

Today, the North Knoxville neighborhood, known as Downtown North, is predominantly white, 

the minority population is less than the national level, and unemployment rates are reflective of 

state and national averages, but incomes are much lower and the poverty level is much higher, as 

is the disability rate, all of which is indicated in the following comparative data table. We used 

American Community Survey (ACS), 2008-2012, five year estimates, because those data drill to 

the census tract level and allow us to present as accurate a picture as possible. 
 

Table 1: Relevant Demographic Data 

 Target Area Tennessee U.S. 

Population 3,273 6,353,226 309,138,711 

Minority 16.2% 21.2% 25.8% 

Unemployment * 5.3% 5.7% 5.1% 

Median Household Income $25,435 $44,140 $53,046 
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Individuals Below Poverty Level 32.5% 17.3% 14.9% 

Persons with a disability 21% 15% 12% 

Education level – high school grad and beyond 80.4% 83.9% 85.7% 

Source:   2008-2012 American Community Survey (ACS) 5-year estimates 

*Unemployment rate per Bureau of Labor Statistics – September, 2015 (Knoxville-Tennessee-U.S.) 

 

C. Project Description 

The former Sanitary Laundry and Dry Cleaning facility occupied two contiguous parcels 

containing approximately 0.70 acres located at 625 North Broadway and 750-760 Stone Street. 

The Stone Street parcels have been purchased by others and are undergoing redevelopment. 

This cleanup grant application addresses the 1/3-acre portion of the property on North 

Broadway that is owned by the City of Knoxville which acquired the property through tax 

foreclosure. The target property is situated in the downtown North Knoxville area. The facility 

operated as a dry cleaner for 67 years. A 15,000 sq. ft. building that housed the laundry and dry 

cleaning operation remains on the property and is vacant. The building has a concrete floor, 

masonry walls and a basement. Metal beams and trusses support a central raised roof with 

clerestory windows. A portion of the building was likely used as offices. Staining of the 

concrete floor can be seen throughout the building. There is a loading dock on one side of the 

building, and a large boiler on another. There is an elevated concrete trough but its past use is 

unknown. Steam piping used in the dry cleaning process is throughout the building. Two 

gasoline USTs and one heating oil AST, plus a chlorinated solvent UST were located on the 

property. The gasoline USTs were removed in 1993. The dry cleaning UST was emptied in 

1994 but remains onsite. Numerous 55-gallon drums of oil and dry-cleaning fluids were 

removed from the property in 1999. A Phase II ESA conducted in 2014 consisted of the 

collection and laboratory analysis of 34 passive soil vapor modules, subsurface soil samples, 

groundwater samples, soil gas samples and ambient air from the site. Groundwater samples 

were collected from two existing monitoring wells and from six piezometers installed during 

the Phase II ESA sampling. These investigations identified soil and groundwater contaminated 

with dry cleaning compounds, solvents and petroleum products. An asbestos and lead-based 

paint survey was conducted in 2014 and both contaminants were found in multiple rooms in the 

building. 

 

Since the City of Knoxville acquired the property in January 2013, its reuse has been the 

subject of much discussion, both in public forums and within the City’s Office of 

Redevelopment. The building is potentially eligible for listing on the National Register of 

Historic Places and therefore, the City would prefer to preserve the basic building structure. 

Probable reuse scenarios are commercial, retail or residential. In August of 2015, the City in 

conjunction with Knoxville’s Community Development Corporation issued a Request for 

Proposals (RFP) in the hope that a local developer would generate a vision and reuse plan for 

the former laundry facility but interest was limited because of the uncertainty of the structural 

integrity of the building and its contamination potential. As a result the City is expending funds 

to perform a structural evaluation of the building and to replace the existing roof which is in 

critical condition. The City of Knoxville will use the $200,000 in EPA cleanup funds to remove 

contaminated materials from the site, and install a vapor barrier to prevent vapor intrusion 

through the existing concrete slab floor. By cleaning up the former Sanitary Laundry site, along 

with a structural report and a stable roof, the property, which is pivotal in Downtown North’s 

redevelopment corridor, will be a far more palatable prospect for private investment, consistent 
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with ongoing projects which are currently transforming the neighborhood. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Map 1: Site location – Former Sanitary Laundry and Dry Cleaning Facility 

 

D. Proposed Cleanup Plan 

The purpose of cleaning up the former Sanitary Laundry property is to encourage private 

investment in a property that is centrally located in the Downtown North Redevelopment Area. 

Cleanup planning includes two important documents - an Analysis of Brownfields Cleanup 

Alternatives (ABCA, see CD Attachment 1) that outlines alternative methods under 

consideration, and a Brownfields Voluntary Agreement (BVA, see CD Attachment 1). The 

TDEC Division of Remediation (DOR) has been involved with the subject site for many years. In 

support of Knoxville’s redevelopment efforts, and to ensure that site redevelopment is performed 

in accordance with applicable regulations, TDEC prepared a BVA which will be made a 

condition of sale of the property. The BVA lists the conditions under which the site can be 

developed such that it protects public health and safety, and the environment. These conditions 

include a DOR-approved Soil Management Plan (SMP) for characterization, handling and 

disposal of excavated materials as well as future management and maintenance of any covers and 

caps; the installation of a vapor mitigation system plus its continued care, operation and     

maintenance; and a Health and Safety Plan to ensure that all remediation activities are performed 

with strict adherence to the health and safety of the public and the environment. In addition, the 

BVA requires that any land use restrictions for safe future use of the property will be filed in 

accordance with state statute.  The BVA is included as an Appendix to the ABCA. 
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The ABCA provides an evaluation of cleanup alternatives for the former Sanitary Laundry site. 

The City and TDEC DOR assume that the site will be redeveloped for retail, commercial or 

residential purposes because this has been the pattern of infill redevelopment that is happening 

in the target area, and fits with the Downtown North vision for an integrated mixed-use area 

that brings community character back to this historic neighborhood. While there is not yet a 

specific site redevelopment plan, some general assumptions were made to complete the ABCA. 

Three alternatives were considered: (1) No action, (2) Redevelopment using existing 

foundations, and (3) Removal of some or all of the existing foundations, followed by 

construction of a new structure. The “no action” alternative is not considered viable because the 

subject property is currently in a state of disrepair and negatively impacts surrounding property 

values. Moreover, its condition presents a threat to public health and safety and the 

environment. 

 

The second alternative - redevelopment using existing foundations - would be a viable option if 

the proposed use for the property would support this approach. Some demolition and removal 

of debris would be required, but this approach would limit subsurface disturbance to utility 

trenches or other limited areas where excavation would be needed to support redevelopment 

design. Soil removed from these areas would be screened for impacts, and based on the 

findings, handled in accordance with local, state and federal regulations. Any proposed site 

redevelopment must address the potential for subsurface vapors to migrate to ambient air thru 

the existing concrete slab, so site design would include a soil vapor mitigation system to protect 

future building occupants by breaking the exposure pathway for vapor migration. Two potential 

approaches for the soil vapor system include an impervious barrier, or a sub-slab 

depressurization system that creates a negative pressure beneath the slab and vents the vapors to 

the outdoor air. 

 

Additional evaluation of the existing structural integrity of the slab, and proposed site reuse, 

will assist in designing the appropriate vapor mitigation system. In addition to the SMP and 

vapor mitigation system design, this cleanup alternative would also warrant a land use 

restriction to document the vapor mitigation system details, establish that groundwater usage 

from the subject site is prohibited, and document the protocol for monitoring and maintenance 

of the vapor mitigation system. 

 

The third alternative considered is the removal of some or all of the existing foundations. 

Depending on the final redevelopment plan and the results of a structural evaluation, demolition 

followed by new construction is a possibility. Assuming that some impacted soils and/or 

groundwater could potentially remain beneath the building following the removal of existing 

foundations, this cleanup alternative would also require a vapor mitigation system, an SMP, and 

filing of land use restrictions for the site. Should this alternative be selected, excavated 

foundations and impacted sub-slab materials would be characterized and handled in accordance 

with local, state and federal regulations, and in accordance with the SMP. Material classified as 

special waste would be disposed of in a Subtitle D Landfill and, if encountered, hazardous 

waste would be taken to a permitted hazardous waste disposal facility, with appropriate 

documentation for the transportation and disposal. The ABCA, included as an Attachment to 

this cooperative agreement, discusses anticipated costs for each of the two action alternatives. 

 

Given the building’s historic element, the preferred alternative (the second alternative) is 
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redevelopment using existing foundations; however, a final alternative will be selected based 

on further site evaluation and public input. 

 

E. Impacts on Targeted Community 

Although the City of Knoxville is located in a region of particular scenic beauty, it has poor air 

quality and serious health concerns including a high obesity rate, and a ranking of #7 in the 

country on the list of the most challenging places to live with asthma (Asthma and Allergy 

Foundation of America - 2015 report). The EPA released health risk data on the national-scale 

air toxics assessment (NATA) in 2005, which scales down to the census tract level. Air toxics 

are pollutants known or suspected of causing cancer or other serious health problems such as 

birth defects. The tracts that make up our target area are shown to have an elevated risk for 

cancer, neurological risks and respiratory disease. The EPA, Environmental Justice, EJView 

shows that women of child-bearing age in these same census tracts are at an elevated risk for 

low birth weight infants (who go on to have a lifetime of increased risk of health problems), 

and for increased infant mortality. Since this is a low income neighborhood with older houses, 

there are problems with lead- based paint, leading to an increased risk for neurological damage 

to resident children. ACS (2008-2012, 5- year estimates), shows 36.1% of housing in our target 

area is more than 65 years old compared to the rest of Tennessee at 6.7% and the national 

average of 13.7%. Based on a combination of age of housing and data on patients’ blood lead 

levels over the past several years, the Knox Co. Health Dept. determined that the North 

Knoxville neighborhoods have the highest risk of elevated blood lead levels in Knoxville. 

 

East Tennessee is located in the heart of Appalachia which has historically experienced a 

poverty rate higher than the national average and an education level lower than the national 

average. The demographic table shows our target neighborhood has an income level far below 

the state and national average. The target area has a disproportionate number of families 

receiving public assistance in food stamps/SNAP benefits – 23% vs. the national average of 

11.4%, and while poverty and lower education levels do not create adverse health conditions, 

residents have limited access to preventive and pre-natal health care and medical services, in 

part due to limited transportation options to access these facilities. Downtown North is where 

most social service organizations are located and where the homeless congregate, which 

presents a safety concern for them and for others if they shelter in abandoned buildings that 

litter the neighborhood. There is far more likelihood of illegal activity, injurious trash and 

vandalism in these locations. 

 

The property that will be cleaned up under this grant was first developed in the early 1900’s 

and operated as a laundry and dry cleaning facility from 1926-1993. Its impacts on the 

surrounding community are many, including dry cleaning compounds and solvents detected in 

groundwater at concentrations that exceed USEPA primary drinking water maximum 

contaminant levels; evidence of one dry cleaning solvent UST on site; miscellaneous debris and 

containers of oil, paint and solvents that remain in the abandoned building; concentrations of 

volatile organic compounds (VOCs) that exceed residential and industrial regional screening 

levels; plus evidence of previous habitation by homeless individuals. Numerous old 55-gallon 

drums of oil and dry cleaning fluid were discovered by the Knoxville Fire Department in and 

around two of the buildings located on the site, while responding to small fires set by homeless 

individuals using the subject building for shelter. Several of the drums showed signs of leakage 

and the state contracted to have the drums removed. Since then, no further remedial activities 

have occurred on the subject property. 



 

City of Knoxville, Tennessee, 625 N. Broadway  

Former Sanitary Laundry and Dry Cleaning Facility Cleanup Work Plan 2016 

 

10 
 

 

 

1.3 Project Team Structure and Responsibilities 

 

Under the EPA and in close coordination with Tennessee Department of Environment and 

Conservation, the lead organization managing the project is the municipal government of the 

City of Knoxville, Tennessee, with the Office of Redevelopment functioning as Project 

Manager.  The organizational structure and communication flow of all key entities supporting 

this project is shown in Figure 1, and includes all City Departments that have applicable grant 

managing or technical experience (Community Development, Finance, Legal, and Engineering), 

and our regional development agencies: Knoxville Community Development Corporation, Knox 

County Development Corporation, and East Tennessee Community Design Center.  The role of 

these parties is to provide oversight and guidance to the Office of Redevelopment and the 

Consultant(s) as we execute the work outlined in this plan.  Neighborhood representation is also 

included, to ensure that we remain plugged into the Community and have additional resources to 

spread the updates as work progresses. 

 

 

 
 

Figure 1.  Knoxville Former Sanitary Laundry and Dry Cleaning Cleanup Team Organizational 

Chart 

 

Communication will flow from the Office of Redevelopment to all parties throughout the 

Project. As the EPA provides guidance and input, the Office of Redevelopment will pass this 

information on the Team and Consultant(s). The Office of Redevelopment will report to the EPA 

in the form of quarterly reports and between reports stay in communication with the EPA project 

officer as questions or issues arise.  

 

The following describes the roles and responsibilities of all key entities supporting this project.  

The Office of Redevelopment will be point of contact and take the lead in coordinating with all 

other involved parties. City Engineering, Legal, Community Development, Purchasing 

Department and Finance Departments will play key roles in Project technical and accounting 
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support.  Knoxville Community Development Corporation, Knox County Development 

Corporation, and East Tennessee Community Design Center will provide advice and prior 

Brownfield management and grant experience, and Downtown North Business and 

Neighborhood Groups will provide insight and help the Team effectively reach the Community 

and individual property owners. 

 

The Office of Redevelopment, in conjunction with the City’s Purchasing Department will 

procure contractors in accordance with 2 CFR Parts 200 and 1500, ensuring that contractors 

comply with the terms of their agreements with the city. 

 

The Office of Redevelopment, in consultation with the Project Team, will provide project 

updates to the State of Tennessee’s Brownfields Voluntary Cleanup and Assistance Program 

(VOAP) designated contact on a regular basis.  The City of Knoxville will make the State of 

Tennessee aware of all site-specific cleanup activities to be initiated and will provide the State 

an opportunity to review and comment on all technical reports, including Quality Assurance 

Project Plans (QAPPs), sampling plans, Analysis of Brownfields Cleanup Alternatives 

(ABCAs), cleanup plans, and other technical reports.  The State of Tennessee will be specifically 

notified for cleanup activities. A good working relationship with Tennessee’s VOAP Department 

was established with the South Waterfront and Downtown North Community Wide Assessment 

grants, and prior to that when the South Waterfront Department applied for and was admitted 

entry into the VOAP program for a Brownfield site that is now under construction - Suttree 

Landing Park and Waterfront Drive, prior to applying for this grant:  

 

Mr. Evan Spann, Voluntary Programs Coordinator 

State of Tennessee Department of Environment and Conservation 

William R. Snodgrass Tennessee Tower 

312 Rosa L. Parks Ave., 14th Floor 

Nashville, TN 37243 

Evan.W.Spann@tn.gov  

615-532-0919 

 

The Project Team described above will interact quarterly as a group, but will be called on an 

individual basis by the Project Manager as necessary between Team meetings.  The Cooperative 

Agreement Terms and Conditions will be distributed to the Team prior to the first meeting via 

email, and will be discussed with the Project Team at the first meeting.  The Team will also 

discuss and agree on the establishment and maintenance of necessary Cooperative Agreement 

records and files, financial management, and Project oversight. 

 

 

1.4 Measuring Environmental Results: Outputs/Outcomes 
 

A. Project Outputs: 

1) Community Outreach  

This task includes publicity, meetings, and distribution of information to the public as the 

project progresses. Public/neighborhood meetings will be held at the start and end of the project. 

We will produce a quarterly update to be included in existing community newsletters updating 

the cleanup’s progress throughout the duration of the project. Supplies needed for public 

meetings might include printed handout materials, etc. and the contractor would be required to 

mailto:Evan.W.Spann@tn.gov
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prepare visual presentations of progress reports and attend all meetings to discuss project 

procedures and answer technical questions. 

 

2) Program Development and Management  

This task includes documenting guiding principles and procedures, establishing priorities for site 

remedial actions, and EPA-required performance reporting - e.g. quarterly reports, MBE-WBE 

reports, final cleanup and closeout reports and ACRES database reporting. Travel costs in this 

budget task would be used for attendance at regional Brownfields grantee workshops and the 

National Brownfields conference. 

 

3) Remedial Planning and Design 

This task includes the outputs of finalizing the ABCA, coordinating with TDEC to finalize the 

Land Use Restrictions, Soil Management and Health & Safety Plans, inventory of the current 

building contents to determine if drums, containers or other materials need to be properly 

characterized and disposed of, and vapor mitigation system design. 

 

4) Cleanup Activities 

This task includes anticipated contractor costs for removal and disposal of contaminated 

materials, lead-based paint and asbestos, and installation of engineering controls such as caps 

and barriers. For preliminary budgeting purposes, application of a commercially available 

impervious barrier costs approximately $7/sq. ft. (excluding engineering design and monitoring) 

so for the approximately 15,000 sq. ft. subject building, the cost would be approximately 

$105,000. While we cannot provide a cost for handling and disposal of excavated material until 

we know the extent of cleanup required for the future selected cleanup alternative, we can 

estimate fees for excavation, transportation and disposal of special waste to a Subtitle D Landfill 

at approximately $75/ton, and material classified as hazardous waste to a permitted facility at 

approximately $350/ton. Also, a preliminary estimated budget in excess of $100,000 for the 

lead-based paint and asbestos removal has been obtained. The City has committed to using their 

matching funds for this task to limit the expenditure of EPA funds for asbestos removal (federal 

grant funds $25,000 – city matching funds $40,000) but recognizes that additional City cleanup 

funds may be needed to complete the asbestos removal. This task also includes a final 

cleanup/project report and regulatory coordination regarding technical aspects of the project 

with TDEC and EPA throughout the cleanup effort. 

 

 

B) Project Outcomes: (Project Benefits) 
1) Health and/or Welfare and Environmental Benefits  

a) Health and/or Welfare Benefits 

Pollutants from industrial waste and toxic chemicals are considered harmful to humans who are 

exposed to them through contact with soil, air and water. Sensitive populations such as 

children, pregnant women and the elderly are at particular risk as their immune systems may be 

less resistant. The property to be cleaned up under this grant was first developed in the early 

1900’s and operated as a laundry and dry cleaning facility for 67 years. The Phase II ESA 

identified soil and groundwater contaminated with dry cleaning compounds, solvents and 

petroleum products. Miscellaneous debris and small containers of oil, paint and solvents remain 

in the abandoned building. Concentrations of VOCs exceed residential and industrial regional 

screening levels as determined by ambient air sampling. Asbestos and lead-based paint are 

present in multiple rooms. These contaminants plus the evidence of previous habitation by 
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homeless individuals all combine to present a threat to the health and welfare of the 

neighborhood. This threat will be eliminated when the property is cleaned up, secured, and 

redeveloped into an asset for the community. 

 

Debris and detritus will be removed from the site, a new roof will replace the current unsafe 

structure, and the property will be secured to prevent unauthorized trespass. The terms and 

conditions, along with Land Use Restrictions set by TDEC in the Brownfields Voluntary 

Agreement, will ensure that future use of the site will not pose a danger to public health, safety, 

and the environment. Cleanup of the property will renew interest from private developers who 

have already shown interest in development options, especially since several adjacent properties 

have been redeveloped into successful commercial enterprises. Site cleanup and redevelopment 

will offer employment opportunities if the end use is for retail or commercial, and the 

opportunity for residents to walk to the new facility, encouraging exercise to promote a 

healthier lifestyle. 

 

b) Environmental Benefits 

The vapor barrier proposed in the ABCA will prevent vapor intrusion from migrating into any 

future structure or adaptive reuse of the current structure, and monitoring and maintenance of 

the vapor system will continue after its installation. Surface runoff from our property most 

likely contains pollutants such as soil, chemicals and oil which enters storm drains, and 

ultimately ends up in rivers and streams and can contaminate drinking water. While surface 

runoff will still occur, cleaning up the site will reduce the amount of pollutants entering the 

storm drains. Waste material dumped on the site breaks down over a period of time and can 

release chemicals into the soil and air. Removing waste material will remove this threat from 

the environment. Site cleanup will lead to redevelopment and most likely offer employment and 

dining or shopping opportunities for local neighborhood residents. Potentially, this will allow 

some of these residents to walk to work instead of having to drive, or walk to the retail 

establishments which in turn, reduces vehicle emissions that contribute to unhealthy air. All of 

these benefits contribute to a healthier environment. 

 

2) Environmental Benefits from Infrastructure Reuse/Sustainable Reuse  

a) Policies, Planning or Other Tools 

At the beginning of her administration, Knoxville’s Mayor Madeline Rogero outlined four 

major goals: ♦Strong, safe neighborhoods; ♦Living green and working green; ♦An energized 

downtown; ♦Job creation and retention. These goals guide the City’s budget and operations. Its 

Energy & Sustainability Initiative has helped make Knoxville a greener city by embedding 

support for low-impact design and alternative transportation options into how it designs and 

manages public infrastructure, and integrates sustainability principles into street design, utility 

infrastructure planning and maintenance. The City is implementing sustainable development 

strategies such as: the Solar America Cities Program; Leadership in Energy and Environmental 

Design (LEED) certification for the new Downtown Transit Center; energy efficient building 

practices for low-income housing programs, and more. Wherever possible, existing utilities 

serve new facilities. As derelict buildings are demolished, the practice is to recycle demolition 

materials whenever possible so that useable materials are recovered rather than transported to a 

demolition landfill. The preferred cleanup alternative calls for the existing structure of our 

target property to remain intact, but should demolition be necessary for redevelopment, 

demolition materials will be reused or recycled whenever possible, as advocated in City policy. 

 



 

City of Knoxville, Tennessee, 625 N. Broadway  

Former Sanitary Laundry and Dry Cleaning Facility Cleanup Work Plan 2016 

 

14 
 

b) Integrating Equitable Development or Livability Principles  

The City has embraced the six livability principles established by The Partnership for 

Sustainable Communities and set up specific programs and/or plans to further equitable 

development. In 2015, City officials hosted representatives from Smart Growth America to 

introduce concepts related to transit oriented development, which ties into the renovation of 

Downtown North into an integrated mixed-use area with visual, pedestrian, vehicular and land 

use connections working together. Connecting currently disconnected streets and enabling 

pedestrian, cycling, and public transit options for access to employment, schools, and shopping 

will decrease vehicular miles traveled, thus reduce greenhouse gas emissions and benefit health.  

 

Knoxville’s housing programs target improvement and construction of affordable housing, 

homebuyer assistance, and repair and rehabilitation to reduce the number of substandard rental 

and owner-occupied properties. Components are: Down payment Assistance Program - through 

federal grant funds, the City supports new construction and rehabilitation projects for affordable 

housing; Owner-Occupied Home Rehabilitation - funds are available for owners to rehabilitate 

substandard residential properties; Rental Rehabilitation Program - provides assistance to 

owners of substandard rental property. In return, property owners agree to long term rent and 

occupancy restrictions to keep the housing affordable to lower-income tenants; Blighted 

Property Redevelopment Program - provides short-term development and construction 

financing through subsidized loans to redevelop and renovate unoccupied residential dwelling 

units. 

 

The City’s Equal Business Opportunity Program is an outreach program aimed at increasing 

minority, women, and small businesses’ participation in the City’s procurement process for 

construction, goods and services. Every effort is made to encourage disadvantaged businesses 

to provide services on City projects. 

 

Three Rivers Market, Knoxville’s Community Food Co-op, is a customer-owned cooperative, 

and center of sustainable commerce that benefits members and the community by creating and 

nourishing a healthier environment, healthier people, and a healthier community. It strives to 

provide the very best local, organic, and healthy food available. The Co-op represents a three-

million dollar investment in a former abandoned facility within a half-mile of our subject site 

and within walking distance of low income neighborhoods. In 2010, the City approved a 

business expansion loan under the Empowerment Zone (EZ) program worth up to $400,000 to 

expand the market with 7,000 square feet of retail space and a café. 

 

3) Economic and Community Benefits (long term benefits)  

a) Economic or Other Benefits 

Economic benefits are being realized from new retail and commercial establishments that have 

turned former underutilized properties into successful business ventures and created 

employment opportunities for local residents. Those benefits will increase considerably when 

the Sanitary Laundry facility and other brownfield sites are cleaned up and become once again 

productive properties. An obvious benefit is the increased tax base for the City of Knoxville. A 

report titled Reclamation and Economic Regeneration of Brownfields, by E.P. Systems Group, 

cites a study of brownfield project economic features which found that cleanup costs averaged 

only 8% of total project costs, and each $1 of public sector financing invested leveraged an 

additional $2.48 in private dollars. The Development Corporation of Knox County estimates 

that 5-10 new jobs are created per acre of industrial property developed. The estimated 136 

http://knoxvilletn.gov/cms/one.aspx?portalId=109562&amp;pageId=198727
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acres of developable brownfield properties in Downtown North, could lead to as many as 1,000 

new employment opportunities for local citizens. An increase in employment generates an 

increase in spending. It means houses will be maintained which leads to money spent on 

supplies needed to make the improvements. It means disposable income to spend in retail 

establishments and restaurants in the neighborhood. It leads to neighborhood stability which is 

desperately needed in the Downtown North neighborhoods. 

 

b) Job Creation Potential: Partnerships with Workforce Development Programs  

Knoxville-Knox County’s Community Action Committee (CAC) provides job training through 

its Workforce Connections, which is responsible for the development and operation of a variety 

of programs focused on employment assistance, related training and support. Of note are two 

programs that focused on environmental training. Eight unemployed workers were trained for 

‘green’ jobs as weatherization auditors to perform energy audits of homes to find and correct 

deficiencies, e.g. sealing leaks around windows and doors etc. Of the eight that were trained, 

five found permanent employment and two started their own businesses providing energy 

audits. The second training of note relates to the environmental cleanup of contaminated sites at 

the Department of Energy facilities in Oak Ridge, located 20 miles from Knoxville. Workforce 

Connections developed a program, conducted by the International Chemical Workers Union, to 

train environmental technicians in hazardous materials handling, Hazardous Waste Operator 

Training and Emergency Response certification, and Occupational Safety and Health 

Administration (OSHA) construction certification in asbestos, mold and lead. CAC is located in 

our target area and therefore well positioned to provide training to the underserved citizens of 

the Downtown North neighborhoods. 
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1.5 Budget 

 

Budget Table for Work Plan 

Tasks 
 

 

Budget 
Categories 

 Project Tasks 

(Programmatic 
costs only) 

Task 1 

Project 
Management 
and 
Reporting 

Task 2 

Community 
Involvement/ 
Engagement 

Task 3A 

Additional Site 
Characterization 

Task 3B 

Cleanup 
Planning 
and 
Design 

Task 3C 

Cleanup 
Implementation 

Total 

Personnel       

Fringe Benefits       

Travel1 $3,000      

Equipment2
       

Supplies  $300     

Contractual3 $2,000 $5,000     

Other – specify       

Total EPA 
Funding 

$5,000 $5,300  $24,000 $165,700 $200,000 

Cost Share4
     $40,000 $40,000 

Total Budget $5,000 $5,300 $0 $24,000 $205,700 $240,000 

1 Travel to brownfields-related training conferences is an acceptable use of these grant funds. 
2 EPA defines equipment as items that cost $5,000 or more with a useful life of more than one year. 

Items costing less than $5,000 are considered supplies. 
3 The CAR must comply with the procurement procedures contained in 2 CFR 200 and/or 1500. 
4 If receiving a cost share waiver this can be omitted. 
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2.1 PROJECT TASK DESCRIPTIONS 

 

This section includes a summary of tasks for the City of Knoxville Former Sanitary Laundry and 

Dry Cleaning Facility Cleanup Grant project including required tasks described in the 

Cooperative Agreement Terms and Conditions. The City of Knoxville will work with the State 

of Tennessee Department of Environment and Conservation to consider information that would 

be needed if additional portions of this Project are to be considered eligible for entry into the 

VOAP program. To the extent applicable, the following includes what will be done to ensure 

State involvement within each task description.  

 

TASK 1 PROJECT MANAGEMENT AND REPORTING 

 

A. Quarterly Reporting: In accordance with EPA regulations 2 CFR Parts 200 and 1500 

(specifically, 200.328 monitoring and reporting program performance), the City of 

Knoxville’s Office of Redevelopment understands that quarterly progress reports will be due 

30 days after the end of each federal fiscal quarter, on the schedule presented as follows: 

 Performance Period  Report Due 

 July – Sept   Oct 30 

 Oct – Dec   Jan 30 

 Jan – March   April 30 

 April – June   July 30 

   

The quarterly reports will be completed in the format described in this guidance and copies will 

be sent to the following 2 email addresses: 

 

1.  EPA Region 4 Project Officer: Olga Oliver Perry, perry.olga@epa.gov  

2.  State Brownfields Coordinator:  Paula Middlebrooks, paula.middlebrooks@tn.gov  

 

B. Annual Reporting: 

 

1. Disadvantaged Business Enterprise Reporting: Minority Business Enterprise/Women- owned 

Business Enterprise (MBE/WBE)  

 

Because it is the federal government’s goal to support disadvantaged business enterprises with 

federal funds, and State agencies work with each federal agency to establish performance 

targets for federal funds invested in that State, the City of Knoxville will seek opportunities to 

participate in this goal throughout this Project when possible.  EPA Form 5700-52A will be 

used for reporting efforts to this end, and will be submitted annually with the quarterly reports 

due October 30.  These reports will be sent electronically in separate attachments along with 

the quarterly reports to the project officer and mailed via hard copy or electronically to the 

EPA Grants Office annually to the following address: 

 

  

mailto:perry.olga@epa.gov
mailto:paula.middlebrooks@tn.gov
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EPA Region 4 

Grants Management Office 

61 Forsyth St., 14
th

 Floor 

Atlanta, GA 30303 

Attn:  Zakiya Davis 

davis.zakiya@epa.gov  

 

A link to the form is at:  https://www.epa.gov/grants/epa-grantee-forms and will be submitted 

by October 30 of each project year.  

 

 

2. Federal Financial Reports (FFRs):  

Federal Financial Reports are due annually to EPA. The reports will be submitted by 

January 30 of each year. These forms will be sent electronically in separate attachments 

along with the quarterly reports to the project officer. The forms will also be mailed via 

hard copy or electronically to the EPA Grants Office annually at the following address: 

EPA Region 4 

Grants Management Office 

61 Forsyth St., 14
th

 Floor 

Atlanta, GA 30303 

Attn:  Zakiya Davis 

davis.zakiya@epa.gov 

 

The forms will also be r electronically mailed to EPA’s financial center in Las Vegas annually 

and at the close-out of the grant to the following address: 
 

EPA Las Vegas Finance Center (LVFC) 

LVFC-grants@epa.gov 

Or Fax: 702-798-2423 

 

A link to the form is at: http://www.epa.gov/ogd/forms/adobe/SF425.pdf 
 

C. Final Performance Reporting: In accordance with EPA regulations 2 CFR Parts 200 and 

1500 (specifically, 200.328 monitoring and reporting program performance), the City of 

Knoxville agrees to submit to the EPA Project Officer within 90 days after the expiration or 

termination of the approved project period a final technical report and at least one 

reproducible copy suitable for printing. This report should summarize the accomplishments 

(outcomes, outputs, and other leveraged resources) during the entire grant project period, 

including the last quarter. The City of Knoxville’s Final Performance Report for the Former 

Sanitary Laundry and Dry Cleaning Facility will include: 

 A summary of funds expended and work completed; 

 A list of all outreach material and any other deliverables; 

 Site photographs (electronic high resolution if possible); and 

 Lessons learned. 

 

D. ACRES: Property specific information, including the property address and cleanup completions, 

will be entered electronically in EPA’s Assessment Cleanup Redevelopment Exchange System 

(ACRES) database http://ww.epa.gov/acres. The information in the quarterly report will correlate 

mailto:davis.zakiya@epa.gov
https://www.epa.gov/grants/epa-grantee-forms
mailto:davis.zakiya@epa.gov
LVFC-grants@epa.gov
http://www.epa.gov/ogd/forms/adobe/SF425.pdf
http://ww.epa.gov/acres
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with the information in ACRES. ACRES is a national database from which site-specific 

accomplishments are measured by Congress and the public. ACRES relevant portions of the 

database will be updated for each property when the following occur: 

 

 30 days after award, 

 Mobilization for cleanup, 

 Completion of cleanup (only after consultation with the Project Officer), 

 Funds are leveraged and/or jobs created (quantities) 

 Completion of the Project Period (or Final Report), and 

 As significant events occur at the site, but not later than the end of the quarter in which the 

event occurred. 

 

E. Contractor Procurement:  

Contractors will be procured in accordance with 2 CFR Parts 200 and 1500 (Uniform 

Administrative Requirements, Cost Principles, And Audit Requirements For Federal Awards), 

ensuring that contractors comply with the terms of their agreements with the City of Knoxville 

and will not violate Tennessee state law or City of Knoxville procurement codes, and that 

contractors comply with the terms and conditions of the cooperative agreement: 

 

https://www.gpo.gov/fdsys/granule/CFR-2014-title2-vol1/CFR-2014-title2-vol1-part200/content-

detail.html  

 

http://www.ecfr.gov/cgi-bin/text-

idx?SID=9dad727f830d7c452669df30fc406fee&node=pt2.1.1500&rgn=div5  

 

http://www.lexisnexis.com/hottopics/tncode/ 

 

http://www.knoxvilletn.gov/purchasing  

 

Procurement is an activity that is eligible as a pre-award activity. 

 

F. Reimbursement Request: The City of Knoxville acknowledges that there are two methods for 

payment. EPA’s preferred method of payment for the City of Knoxville is the Automated 

Standard Application for Payments (ASAP). The City of Knoxville uses multiple bank accounts 

for EPA grants/cooperative agreements, and will enroll in ASAP for this grant. Once enrolled 

for this grant, the City of Knoxville can access ASAP at www.asap.gov to request payments. The 

ASAP payment process is designed to provide federal funds to a recipient organization within 

48 hours.  

 

The second method is to submit EPA form 190-F-04-001 via fax or email to the Las Vegas 

Finance Center—see contact info under Section 2.0, Task 1, B.2., above. This non-ASAP form 

can be found at:  https://www.epa.gov/financial/payment-request-form-grants-and-cooperative-  

agreements. 
 

G. Kick-off Meeting: Upon selection of the Contractor, the City of Knoxville’s Project Team, 

EPA, and State partners will have a project kick-off meeting that involves a tour of the Former 

Sanitary Laundry and Dry Cleaning Facility. This will serve to orient all the partners to Project 

https://www.gpo.gov/fdsys/granule/CFR-2014-title2-vol1/CFR-2014-title2-vol1-part200/content-detail.html
https://www.gpo.gov/fdsys/granule/CFR-2014-title2-vol1/CFR-2014-title2-vol1-part200/content-detail.html
http://www.ecfr.gov/cgi-bin/text-idx?SID=9dad727f830d7c452669df30fc406fee&node=pt2.1.1500&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=9dad727f830d7c452669df30fc406fee&node=pt2.1.1500&rgn=div5
http://www.lexisnexis.com/hottopics/tncode/
http://www.knoxvilletn.gov/purchasing
http://www.asap.gov/
https://www.epa.gov/financial/payment-request-form-grants-and-cooperative-agreements
https://www.epa.gov/financial/payment-request-form-grants-and-cooperative-agreements
https://www.epa.gov/financial/payment-request-form-grants-and-cooperative-agreements
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expectations. This will be utilized as a good opportunity to review Project roles, 

responsibilities, and schedules, and to ensure that everyone has what they need from one 

another to execute their roles appropriately. The City will look forward to recommendations 

from the EPA Project Officer regarding tools and resources that may be useful in the 

implementation of the grant activities. 

 

H. Travel: EPA Region 4’s Brownfields Program supports the use of grant funding for travel to 

local, state and national brownfields-related conferences. The City of Knoxville will identify and 

budget for educational/training opportunities that enhance our program development. Travel to 

brownfields state association meetings, conferences or workshops provide valuable opportunities 

for networking which can lead to capacity building. EPA is aware of the benefits of this type of 

outreach travel in moving sites toward and achieving the end result of revitalization. The City of 

Knoxville acknowledges that costs for necessary travel and transportation expenses, including 

local trips, are allowable programmatic costs and has incorporated travel costs into the proposed 

budget worksheets. 

 

Task 1 will be primarily conducted by: the City of Knoxville’s Office of Redevelopment. 

 

TASK 2 COMMUNITY INVOLVEMENT/ ENGAGEMENT 

 

A. Community Involvement and Engagement 

The City of Knoxville makes every effort to engage local citizens in plans for projects in their 

neighborhoods in order to make full use of citizens' ideas and opinions in considering investment 

of public funds. Residents and business owners in Downtown North understand that 

environmental issues related to Brownfield sites, can have a detrimental effect on not only their 

individual health, but also on the economic health of their neighborhoods. They expressed their 

concerns in meetings and the City responded. The City took on the challenge of assessing the 

area’s brownfield properties and, with the aid of EPA Brownfields grant funding, performed 

multiple ESAs. Throughout the assessment project, the City held quarterly public meetings to 

inform residents of the project’s progress. Meetings were publicized on the City’s website and 

held in a location central to the project area. The City engaged a minority firm to produce a 

quarterly newsletter providing details about the assessment activities which was published on the 

City’s website, distributed to local libraries, and sent via email to interested citizens. The City 

will similarly involve the public, and in particular, the target neighborhood’s residents, in the 

decision-making for the reuse of the Former Sanitary Laundry and Dry Cleaning Facility site and 

its appropriate cleanup.  

 

Naturally, the area’s residents will have concerns related to cleanup activities, particularly as they 

might affect sensitive populations. The City and its contractor will explain the measures that will 

be taken to provide health and safety protections to the neighborhood during cleanup and 

construction activities. If impacted materials or soil vapors are encountered during remedial 

activities, appropriate monitoring would be performed to document site conditions, and 

precautions taken to reduce exposure potential. The policy of the City is to ensure meaningful 

communication with persons that experience Limited English Proficiency. The primary language 

in the area is English, and the City has not been requested to communicate in another language. 

However, should that need arise there are available resources at the Center for International 

Education at the University of Tennessee, Knoxville, and also the Hispanic Chamber of 

Commerce, located in Knoxville. 
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1. Outreach: The following describes how public involvement will be performed.  This is 

consistent with the Cleanup Grant Proposal submitted, and will ensure Community concerns 

are considered in cleanup planning and execution, that the Public is kept informed of project 

progress and results, and that Community involvement in the project is encouraged.   

 

This task includes publicity, meetings, and distribution of information to the public as the 

project progresses. Public/neighborhood meetings will be held at the start of the project and 

as the project warrants. Based on previous public/neighborhood meetings held to provide 

information on the redevelopment of the project area, we anticipate a significant number of 

attendees. Supplies would be needed, and the contractor would be required to attend to 

discuss project procedures and answer technical questions. 

 

From the City of Knoxville’s Office of Redevelopment, the Project Manager will be 

designated spokesperson. On an on-going basis, relevant documents will be placed in 

Reference at the main branch of the county’s public library system, Lawson McGee Library, 

so they are available to the Public for review for a set amount of time. Each time a document 

is placed at the library, it will be noted on the Downtown North website 

(www.knoxvilletn.gov/downtownnorth) and quarterly newsletter.   

 

The target community is already engaged in the Plan for the Downtown North 

Redevelopment, and channels for engaging them in the work covered in this grant are 

established. The first Downtown North public meetings were held in 2008. The meetings 

were publicized in the local newspaper, the health department, and on the City of Knoxville’s 

website and were well attended with more than 150 people at the first meeting. Since then, 

more than a dozen meetings have been held to inform the public of proposed redevelopment 

process in the area, and to gain input from local citizens and other interested parties. 

Comments from the meetings have been published on the City’s website and it is evident that 

there is overwhelming support for the efforts to enhance the quality of life in Downtown 

North through community improvement projects.  Neighborhood organizations, business 

associations, citizens’ groups, redevelopers, and stakeholders are treated with equality and are 

privy to the same information, and are in the habit of contacting staff with any questions.   

 

The brownfield cleanup for the Former Sanitary Laundry and Dry cleaning Facility will fit in 

well with the community’s understanding of the intent of this project because sustainable 

redevelopment of underutilized or blighted properties is a key element in the vision for the 

Downtown North. Future Downtown North spaces, many of which are currently brownfields, 

are being designed to work within the natural restraints and maximize the natural benefits of 

each site, resulting in environmentally conscious areas that will educate the community on 

sustainable brownfield redevelopment. A brownfields fact sheet will be prepared and 

distributed at the kick-off meeting and brownfield work will also be communicated quarterly 

in newsletters, on the website, in our community meetings, and piggy-backed onto other 

project updates.   

 

2. Project Updates and other Public Information: The progress of the project will continue to 

be communicated through the City’s web site, local media, and community meetings. 

Brownfield cleanup updates will be shared in any Downtown North community meetings.  

Meetings will continue to be located in the community in easily accessible public facilities 

http://www.knoxvilletn.gov/downtownnorth
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(past locations have included accessible community buildings, the health department, 

churches, and businesses) and will continue to be held after working hours to accommodate 

community work schedules.  As always, comment cards will be provided. Any feedback will 

be addressed individually.     

 

Through the city’s website the community is already aware of this grant application award 

(http://www.knoxvilletn.gov/cms/One.aspx?portalId=109562&pageId=3951623 ). Other 

means or activities that will be used to keep the public informed and involved include a Grant 

fact sheet prepared and distributed to the affected community through the Downtown North 

website at the beginning of the Project, and the final report distributed after the Project is 

complete. New developments or delays will be noted and explained in the quarterly updates. 

The Office of Redevelopment plans to continue its current working relationships with 

government agencies and community organizations.  

 

B. Partnerships with Government Agencies 

Throughout the Brownfields Assessment projects that the City of Knoxville has successfully 

completed, the Tennessee Department of Environment and Conservation has been a strategic 

partner in lockstep with the City to aid in determining the extent of contamination of selected 

properties targeted for assessment. Funding for both hazardous and petroleum contamination 

sites required working closely with several TDEC personnel in the relevant local field offices, 

as well as the Brownfields Program Manager in TDEC’s Nashville headquarters, to make sure 

that all appropriate guidelines and rules were being followed. TDEC personnel attended public 

meetings and committee meetings and have been included in all correspondence related to the 

assessment projects.  

 

The former Sanitary Laundry site was placed on the State Superfund List in 1994. TDEC 

initiated emergency removal actions in 1994 to address underground storage tanks and two 

barrels of dry-cleaning fluid, and again in 1999 to remove numerous 55-gallon drums of dry 

cleaning fluids and oil. TDEC has worked with the City in preparing Brownfields Voluntary 

Agreements for properties identified and targeted for redevelopment. The former Sanitary 

Laundry facility is one such property and TDEC and the City have agreed that the BVA is to be 

made a condition of sale of the property. The terms of the BVA basically dictate that any 

proposed redevelopment activity, i.e. cleanup tasks and future site use, must adhere to strict 

standards set by the regulatory agency that protect public safety, health and the environment. 

 

The Knox Co. Health Dept. is physically located in the target area and provides health services 

to neighborhood residents. The Health Dept. hosted several public meetings to engage the 

community in the redevelopment planning for the target area and will be a public site for project 

progress bulletins. 

 

C. Partnerships with Community Organizations 

While there are several community-based organizations that support the project, there are four 

that have already played a noteworthy role, and have committed to continuing their active 

involvement. 

 

Knoxville’s Community Development Corporation (KCDC) is the housing and redevelopment 

agency for the City. For nearly 70 years, KCDC has enhanced the quality of life for the citizens 

of Knoxville by providing safe, decent and affordable housing, advancing redevelopment 

http://www.knoxvilletn.gov/cms/One.aspx?portalId=109562&pageId=3951623
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initiatives, fostering self-sufficiency, and improving neighborhoods and communities. KCDC 

administers more than $6 million annually in redevelopment and community and neighborhood 

revitalization, and is responsible for numerous neighborhood improvement projects including 

developing two new grocery stores, medical office complexes, and more than 100 new housing 

units. Working in conjunction with the Metropolitan Planning Commission, KCDC produced 

the Downtown North/I-275 Corridor Redevelopment and Urban Renewal Plan to address 

critical issues affecting Downtown North including: economic development, particularly on 

older, often vacant, industrial properties; conservation of historic resources, especially historic 

properties in the Downtown North neighborhoods; improving multi-modal transportation 

including a new access road along I-275, plus sidewalks and bicycle facilities; new land use 

opportunities on underutilized and vacant properties offering mixed-use development; and 

enhancement of environmental and recreational systems including the Second Creek greenway 

that runs through the area. KCDC will continue its role as redevelopment agency to support the 

implementation of the Downtown North Redevelopment Plan. 

 

The Development Corporation of Knox County (TDC) is a non-profit organization committed 

to fostering the long-term, quality growth of the region’s business environment. As the property 

owner and manager of six business parks located throughout Knox County, TDC is focused on 

maintaining a sufficient inventory and diversity of properties to meet the needs of new and 

expanding businesses. In 2004, Knox Co./TDC applied for, and received, an EPA Brownfields 

Assessment Grant to assess a 19.4-acre derelict property in Downtown North - the former 

Brookside Knitting Mill, which had become an attraction for indigent people, and presented a 

safety hazard in the community. EPA Brownfields funds were used to assess Brookside Mills, 

local government funds were used to clean up the property, and a Brownfields Voluntary 

Agreement with TDEC was enacted in 2007. The site was purchased and redeveloped by a local 

businessman and now houses the corporate offices of Holston Gases. TDC understands the role 

of Brownfields in industrial development and because the Downtown North area is in a major 

industrial corridor, TDC actively promotes job creation opportunities for the area and partners 

with the City and Chamber of Commerce to market industrial properties. TDC’s Executive Vice 

President served on the Knoxville South Waterfront and Downtown North Brownfields 

Committees and helped guide the City in the prioritization of brownfield sites for 

redevelopment. It is anticipated that he will perform a similar role for the Sanitary Laundry 

cleanup. 

 

East Tennessee Community Design Center (ETCDC) is a non-profit organization that facilitates 

positive change in economically distressed communities through the pro bono contributions of 

area architects, landscape architects, planners, and other professionals. This network of 

community volunteers donates over 2,000 volunteer hours annually which leverage five times 

their value in improvements and services. ETCDC provides land use planning, landscape 

design, blight removal, visual enhancement programs, and neighborhood stabilization projects 

including parks, community centers, blighted property identification, housing rehab planning, 

adaptive reuse of historic properties, and community input visioning. ETCDC partnered with the 

City in the creation of its façade improvement program to provide incentives to business owners 

to renovate their building facades, and on a study for the adaptive reuse of abandoned Oakwood 

Elementary School which had fallen into disrepair. ETCDC led a public involvement process to 

gather input from the neighborhood regarding the old school’s future use. The school has since 

been redeveloped into an assisted living facility. Currently, ETCDC is partnering with the City 

and the Broadway Corridor Task Force to develop an Enhancement Plan to consider ways to 
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improve the corridor for businesses and adjacent neighborhoods in Downtown North. ETCDC 

hosted a design charrette in the neighborhood in November 2015 to gather input from all 

interested local businesses, residents and organizations, and will continue to work with the City 

as it moves forward with cleanup and redevelopment of blighted properties. 

 

St. John’s Lutheran Church is a historic Lutheran church located on Broadway. Individuals from 

the Church’s Outreach Team volunteer their time to support several local programs including: 

Habitat for Humanity – church members provide labor and funding to build a house every other 

year. Family Promise of Knoxville and Knox Area Rescue Ministries - St. John's sends a team 

of volunteers to cook and serve meals to the poor and homeless families. The Senior Nutrition 

"Mobile Meals" Program - St. John's volunteers serve two of the routes within our target 

neighborhood and also check on the meal recipients, reporting any health or safety concerns to 

the Knoxville-Knox County Community Action Committee Office on Aging for follow-up. 

KIDS HOPE USA – trained volunteers develop mentor relationships with at-risk public school 

children spending one hour a week with carefully matched students at an elementary school in 

the target neighborhood. St. John’s Lutheran Church provided meeting space at no charge to the 

City of Knoxville for quarterly public meetings held throughout the duration of the Downtown 

North Brownfields Assessment and will make its facility similarly available throughout the site 

cleanup project. 

 

Task 2 will primarily be conducted by: the City of Knoxville’s Office of Redevelopment.  

 

TASK 3 BROWNFIELDS CLEANUP PLANNING, IMPLEMENTATION AND 

COMPLETION 

 

This section describes the activities needed to clean up the Former Sanitary Laundry and Dry 

Cleaning Facility at 625 N. Broadway. The City of Knoxville notes that the Programmatic Terms & 

Conditions attached to this grant highlight 35% of funds must be expended by 18 months.  

 

A. Site Characterization 
The City of Knoxville has conducted a Phase II Environmental Site Assessment  including a 

survey of asbestos containing material and lead-based paint sampling for the Former Sanitary 

Laundry and Dry Cleaning Facility, a copy of that report is provided on CD as an attachment to 

this document (see CD Attachments 5 and 6).  

 

1. Quality Assurance Project Plans (QAPPs): The City of Knoxville has an approved QAPP 

consistent with EPA Region 4’s Interim Generic & Site Specific Quality Assurance Project 

Plan Guidance for Brownfield Site Assessments and/or Cleanups.  

A copy of the General QAPP is provided on CD as an attachment to this document (see CD 

Attachments 2 and 3). Additionally a Site Specific Quality Assurance Project Plan (SSQAPP) 

was prepared and approved by EPA as part of the Assessment Grant process, a copy of that 

document is provided on CD as an attachment to this document (see CD Attachment 4). The 

City of Knoxville understands that costs incurred for sampling performed without an 

approved QAPP are not eligible for reimbursement. The City also notes that different 

requirements apply for lead based paint and asbestos assessment and have addressed those 

requirements in the attached Report of Asbestos and Lead-Based Paint Survey(see CD 

Attachment 5). Any additional sampling needed for further site characterization or aid in 

remedy selection will meet the requirements of the QAPP.  
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2. Health & Safety Plans: The City, in conjunction with the Consultant(s), will also prepare 

and follow an OSHA-compliant Health and Safety Plan (HASP), and a copy will be in the 

Cooperative Agreement file.  These will also be submitted to the EPA and the State for the 

Project file. EPA approval of the HASP is not required. 

 

B. Cleanup Planning 

 

The City of Knoxville will conduct cleanup planning activities to evaluate and select appropriate 

remediation strategies. The City of Knoxville has prepared a draft ABCA for the Former 

Sanitary Laundry and Dry Cleaning Facility – a copy of that report is included on CD as an 

attachment to this document (see CD Attachment 1). The ABCA was presented to the public as 

part of the grant application process and highlighted three alternatives discussed in Section 1.2 

Project Description, subset D. Proposed Cleanup (above), as noted above the State VCP project 

manager has reviewed and provided a draft Brownfield Voluntary Agreement as an attachment to 

this document. A copy of this document is provided on CD as an attachment to this document. 

The City acknowledges all draft ABCAs submitted in draft form as part of the cleanup grant 

proposal must be made final. It is EPA’s intent that documents generated to meet the state’s 

VCP requirements can serve to meet EPA’s needs provided they cover the same elements and 

include the necessary information below. 

 

The final ABCA or its equivalent will include: 

 

1. Information about the site and contamination issues (i.e. exposure pathways, identification 

of contaminants, contaminant levels and contaminant sources, source volume or other 

estimates as needed to compare relative costs between remedies); 

2. Identification of the contaminants of concern; 

3. A summary of cleanup/protectiveness standards, applicable laws and regulations; 

4. A description of the alternatives considered; 

5. Assessment of the effectiveness, implementability, and the cost of each alternative. As part 

of the evaluation of effectiveness, discuss whether/how each alternative would achieve 

cleanup standards, would comply with applicable laws and regulations, and the resilience of 

each alternative considering reasonably foreseeable changing climate conditions (e.g., sea 

level rise, increased frequency and intensity of flooding and/or extreme weather events, 

etc.); 

6. A comparative analysis of the alternatives, including no action. For cleanup of brownfield 

petroleum-only sites, an analysis of cleanup alternatives must consider a range of proven 

cleanup methods; 

7. A consideration of each alternatives ability to reduce greenhouse gas discharges, reduce 

energy use or employ alternative energy sources, reduce volume of wastewater 

generated/disposed, reduce volume of materials taken to landfills, and recycle and re- use 

materials generated during the cleanup process to the maximum extent practicable; and, 

8. The selected or proposed alternative. 

 

Institutional controls (ICs) are administrative or legal mechanisms that help minimize the 

potential for human exposure to contamination or protect the integrity of a remedy. 

 

While it is EPA’s desire to see every site cleaned up to a level that requires no further action, for 
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some sites it may not be practical. Several layers of mechanisms are often needed to achieve an 

institutional control objective. Zoning changes, easements, deed restrictions, etc. generally require 

both State and local mechanisms and approvals. Property transfers and/or property development 

often cannot occur until these controls are in place. The City of Knoxville will work closely with 

the State for the approvals. 

 

C. Implementation of Cleanup Activities 

 

The City of Knoxville and its contractor plan to implement the select alternative of 

redevelopment using the existing foundations of the Former Sanitary Laundry and Dry Cleaning 

Facility by hiring a qualified firm to remove and dispose of the contaminated materials, lead-

based paint and asbestos and install engineering controls such as caps and barriers. Some 

demolition and removal of debris would be required, but this approach would limit subsurface 

disturbance to utility trenches or other limited areas where excavation would be needed to 

support redevelopment design. Soil removed from these areas would be screened for impacts, and 

based on the findings, handled in accordance with local, state and federal regulations. Any 

proposed site redevelopment must address the potential for subsurface vapors to migrate to 

ambient air through the existing concrete slab, so site design would include a soil vapor 

mitigation system to protect future building occupants by breaking the exposure pathway for 

vapor migration. Two potential approaches for the soil vapor system include an impervious 

barrier, or a sub-slab depressurization system that creates a negative pressure beneath the slab 

and vents the vapors to the outdoor air. The City of Knoxville will protect all nearby populations, 

including sensitive populations in the targeted community from contaminants during the cleanup 

work through this grant; implementing procedures necessary to mitigate any potential exposure 

from the contamination.  

 

1. Federal Cross-Cutting Requirements 

 

The City of Knoxville will comply with Federal cross-cutting requirements. These 

requirements include but are not limited to OSHA Worker Health & Safety Standard 29 CFR 

1910.120; National Historic Preservation Act; Endangered Species Act; and Permits required 

by Section 404 of the Clean Water Act; Executive Order 11246, Equal Employment 

Opportunity, and implementing regulations at 41 CFR 60-4; Contract Work Hours and Safety 

Standards Act, as amended (40 USC § 327-333) the Anti-Kickback Act (40 USC § 276c) and 

Section 504 of the Rehabilitation Act of 1973 as implemented by Executive Orders 11914 and 

11250. 

 

2.   Other Applicable Federal and State Laws 

 

The City of Knoxville acknowledges cleanups performed in whole or in part with EPA funds 

must also comply with all applicable federal and state laws, including the Davis-Bacon Act 

which requires payment of the prevailing wage rate for construction projects, including 

cleanup activities. The Davis-Bacon Act also requires reporting, self-monitoring by the City of 

Knoxville, and other requirements. The Davis-Bacon Act applies to all construction, alteration, 

and repair contracts and sub-contracts awarded with EPA grant funds. Recent and applicable 

wage rates from the U.S. Department of Labor must be incorporated into construction, 

alteration, and repair solicitation and contracts. 
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The City of Knoxville will consult the U.S. Department of Labor website to ensure all 

responsibilities are understood: https://www.dol.gov/whd/programs/dbra/. 
 

3. Greener Cleanups 

 

The City of Knoxville and its contractor will work to ensure a greener cleanup. As noted, 

assessing and cleaning up contaminated lands protects human health and the environment 

and enables communities to pursue future beneficial reuse of these properties. Cleaning up 

sites can be viewed as “green” from the perspective of the cleanup improving environmental 

and public health conditions. The City acknowledges that cleanup activities use energy, 

water and other resources to achieve cleanup objectives and will work to alleviate the 

environmental footprint of cleanup actions. The City and its contractor will utilize the 

resource at https://www.epa.gov/greenercleanups for greener cleanup recommendations. 

 

4. Completion of Cleanup Activities 

 

The City of Knoxville will ensure that the successful completion of the cleanup is properly 

documented. This must be done through a final report or letter from a qualified environmental 

professional, or other documentation provided by a state or tribe that shows the cleanup is 

complete. This documentation will be included as part of the administrative record. In the 

event of an incomplete cleanup, the City of Knoxville shall ensure that the site is secure and 

notify the appropriate state agency and the EPA Project Officer to ensure an orderly transition 

should additional activities become necessary. 

 

Task 3 will primarily be conducted by: The City of Knoxville’s Office of Redevelopment in 

conjunction with the selected, qualified contractor.  

 

Modify with other eligible work plan tasks as needed, especially those identified in your 

cleanup grant proposal. 

 

3.1 SCHEDULE 
 

Attachment 2 in this document provides a detailed Project Schedule.  Many tasks run 

concurrently.  For that reason, a Gantt chart will be created by the City in consultation with the 

Consultant(s) to help steer the project.  Sufficient time for management or governing board 

approvals that may be necessary at critical points in the project is included in the schedule. 

Schedule development will be discussed with the EPA Project Officer.  
 

https://www.dol.gov/whd/programs/dbra/
https://www.epa.gov/greenercleanups
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Attachment 1 

Budget Table for Work Plan Tasks 
 

 

Budget 
Categories 

 Project Tasks 

(Programmatic 
costs only) 

Task 1 

Project 
Management 
and 
Reporting 

Task 2 

Community 
Involvement/ 
Engagement 

Task 3A 

Additional Site 
Characterization 

Task 3B 

Cleanup 
Planning 
and 
Design 

Task 3C 

Cleanup 
Implementation 

Total 

Personnel       

Fringe Benefits       

Travel1 $3,000      

Equipment2
       

Supplies  $300     

Contractual3 $2,000 $5,000     

Other – specify       

Total EPA 
Funding 

$5,000 $5,300  $24,000 $165,700 $200,000 

Cost Share4
     $40,000 $40,000 

Total Budget $5,000 $5,300 $0 $24,000 $205,700 $240,000 

1 Travel to brownfields-related training conferences is an acceptable use of these grant funds. 
2 EPA defines equipment as items that cost $5,000 or more with a useful life of more than one year. 

Items costing less than $5,000 are considered supplies. 
3 The CAR must comply with the procurement procedures contained in 2 CFR 200 and/or 1500. 
4 If receiving a cost share waiver this can be omitted. 
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Attachment 2 

Schedule of Activities and Deliverables 
The City of Knoxville will use this format for planning grant activities, but will modifications as 

needed appropriate for the project. The City will consider starting procurement early and conducting 

community engagement activities throughout the three years. The City acknowledges that projects 

with at least 35% of the funds expended on eligible tasks after 18 months are well positioned to 

spend all funds by the end of the project period. 

 

 Time and Actions from Notice of Selection 

P
re

-A
w

a
rd

 

0 month Notice of Selection: May 2016; Application Webinar held June 15 & 16, 2016 
Grant Application submitted with Draft Work Plan and detailed schedule June 30,2016  

0-3 months City of Knoxville  completes required grant award documents and submits to EPA 

EPA works with City of Knoxville to finalize draft work plan (by July 2016) 

2-4 months City of Knoxville may conduct pre-award activities such as drafting the Community 

Engagement Plan and issuing consultant RFP 

3-4 months EPA executes grant award, October 1, 2016. New Grantee Workshop in Jacksonville, FL 

Y
ea

r 
1

 

Time and Actions from Award/Project Start 

0 months Grant award 

0-3 months RFP for contractor procurement is finalized 

ACRES Training 

1-4 months Consultant contract executed and contractor on-board 
Kick-off meeting held with Contractor, EPA, State and others on the Project Team 

Complete Community Engagement Plan 

Plan First Public Meeting 

ACRES Entry 

4 months Quarterly Report 1 is due 30 days after 1st  quarter ends 
Reimbursement Request Submitted 

4 – 8 months Develop QAPP and submit to EPA/State for approval 

Conduct Limited Site Characterization 

Host Public Meeting 

7 – 8 months Finalize ABCA 
Provide Public with Opportunity to Review ABCA 

7 months Quarterly Report 2 is due 30 days after 2nd quarter ends 
Reimbursement Request Submitted 

10 months Quarterly Report 3 is due 30 days after 3rd quarter ends 
Reimbursement Request Submitted. 

8-12 months Initiate Cleanup 

12 months Submit Federal Financial Report (SF425) 

Y
ea

r 
2

 

13 months Quarterly Report 4 is due 30 days after 4th quarter ends 
Reimbursement Request Submitted 

Disadvantaged Business Enterprise (DBE) due with this quarterly report 

16 months Quarterly Report 5 is due 30 days after 5th quarter ends 
Reimbursement Request Submitted 

18 months Half of 3 year grant is complete. Check-in with EPA/State for any modifications to 

work plan budget or scope of work. 

Make sure accomplishments to date are in ACRES. 

35% of funds should be expended by this time. 

19 months Quarterly Report 6 is due 30 days after 6th quarter ends 

Reimbursement Request Submitted 

DBE due with this quarterly report 
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 22 months Quarterly Report 7 is due 30 days after 7th quarter ends 

Reimbursement Request Submitted 

 

 

Ongoing 

Participate in regularly scheduled planning/status calls with Project Team 

Conduct and build on Community Engagement activities 

Identify financial commitments, developers, etc. 

Continue to leverage dollars 

 

Y
ea

r 
3

 a
n

d
 c

lo
se

o
u

t 

25 months Quarterly Report 8 is due 30 days after 8th quarter ends 
Reimbursement Request Submitted. 

DBE due with this quarterly report 

28 months Quarterly Report 9 is due 30 days after 9th quarter ends 
Reimbursement Request Submitted 

30 months 6 months remain on the grant; Start winding down activities in preparation for grant 

closing 

31 months Quarterly Report 10 is due 30 days after 10th quarter ends 

Reimbursement Request Submitted. 

34 months Quarterly Report 11 is due 30 days after 11th quarter ends 
Reimbursement Request Submitted 

Prior to close- 

out 

Make sure all work has been entered in ACRES; 

Prepare and Submit final Cleanup Report. 

Enter cleanup completion in ACRES if an NFA letter or equivalent has been issued. 

35 month Reconcile accounts; collect remaining invoices for submission; gather deliverables for 

final close-out report 

36 months Grant project/budget period closes; no further costs can be incurred after final date 

37 months Quarterly Report 12 is due 30 days after 12th quarter ends; May serve as Final Close-out 

Report if all project documentation is complete and ready. If so, then it is due 90 days 

after project period ends. 

DBE report due with this quarterly report. 

37 – 39 

months 

Submit final request for reimbursement with Final FFR (Standard Form 425) 
All Close-out documentation and final deliverables due within 90 days project end date. 

 

 

• Quarterly reports are due 30 days after the end of each quarter: Jan 30, April 30, July 30 and Oct 30. 

• ACRES data should be entered with each project phase and after significant work completion. 
• Draw down expended funds at least quarterly or more frequently as expenditures warrant 
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Attachment 3 

Example Quarterly Report Template 

 
The City of Knoxville will use this format to provide the EPA Project Officer with quarterly 

reports.  The City will include property names and other details in the appropriate task 

description of accomplishments. The City will be descriptive with grant reporting. 
 

CAR Name: City of Knoxville 
Cooperative Agreement Number: TBD 

Date Quarterly Report Submitted: Month 30 

Quarterly Report Number: TBD 

Task 1: Project Management and Reporting 

 

Subtask / Activity 
 

Deliverable/ 

Outputs / Milestone 

Target 

Datea
 

 
Lead 

Party 

A. Assemble internal team, including technical, financial, 

managerial. Establish project schedule. 

 

B. Prepare bid documents for procuring contractor support. 

 

C. Select contractor. 

 

D. Kick-off meeting held. 

 

E. Grant Project Reporting 

 

a. Quarterly Progress Reports to EPA & State 

b. Final Grant Reporting 

 

F. Attend New Grantee Workshop 

G. Attend Local, State and National Brownfields Conferences 

 Team established, 

agreement written. 

Schedule developed. 

Bid package 

complete. 

Contractor selected 

 

Kick-off meeting 

complete 

 

Quarterly Progress 

Reports (10 days 

after end of qtr.) 

Final Report 

(90 days after grant) 

Qtr. 1 
 

 

Qtr. 1 

 

Qtr. 2 

 

Qtr. 2 

 PM, team 
 

 

City 

Engineer 

 

PM 

 

Team 

PM 

PM, team 

PM 

Cost Estimates for Task 1: 

Actual Accomplishments and Progress Reporting for (fill in the blank) Reporting Period: Use this area to provide a 

description of the progress made during the reporting period for this task. Be detailed and descriptive. 

Task 2: Community Involvement/Engagement 
 

Subtask / Activity 
 

Deliverable/ Outputs 

/ Milestone 

Target 

Date 

  

Lead Party 

A. Setup Information Repository for Public Information 

 

B. Community Engagement Plan Developed 

 

C. Media, Electronic & Social Networking Systems Updated 

 Files made publicly 

available. 

Assessment complete, 

part of Plan. 

Plan complete. 

Qtr. 1 

 

Qtr. 1 

 

Qtr. 1 

 PM, team 

Team 

Contractor 
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D. Meetings to describe project/schedule and/or updates Radio, TV, flyers Every Qtr. Team 

Kick-off meeting newspaper, etc. 

Update after final Phase II ESA  Qtrs.: PM, Team 

Draft and Final ABCA Meetings conducted. 2, 

Mobilization 4, 

8, 

10 

Cost Estimates for Task 2: (include cost estimates here) 

Actual Accomplishments and Progress Reporting for (fill in the blank) period: Use this area to provide a description of 

the progress made during the reporting period for this task. Be detailed and descriptive. 

Task 3A: Additional Site Characterization 
 

Subtask / Activity 
 

Deliverable/ Target 

Outputs / Milestone Date 

Lead 

Party 

A. Final Phase II ESA 

Generic QAPP 

Site Specific QAPPs 

    

Cost Estimates for Task 3: (include cost estimates here) 

Actual Accomplishments and Progress Reporting for (fill in the blank) period: Use this area to provide a description of 

the progress made during the reporting period for this task. Be detailed and descriptive. 

Task  3B: Cleanup Planning 
 

Subtask / Activity 
 

Deliverable/ Output 

/ Milestone 

s Target 

Date 

Lead 

Party 

A. Finalize ABCA     

Cost Estimates for Task 4: (include cost estimates here) 

Actual Accomplishments and Progress Reporting for (fill in the blank) period: Use this area to provide a description of 

the progress made during the reporting period for this task. Be detailed and descriptive. 
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Task 3C: Cleanup Implementation 

 

Subtask / Activity 
Deliverable/ Outputs 

/ Milestone 
Target 

Date 

Lead 

Party 

A. Mobilization 

B. Conduct Cleanup 

C. Prepare final Cleanup Report 

   

Cost Estimates for Task 4: (include cost estimates here) 

Actual Accomplishments and Progress Reporting for (fill in the blank) period: Use this area to provide a description of 

the progress made during the reporting period for this task. Be detailed and descriptive. 

 

 

Quarterly Expenditure Reporting 

 

 

Budget 
Categories 

Costs Incurred This Quarter 

 Task 1 Task 2 Task 3A Task 3B Task 3C   

  

Project 
Management and 

Reporting 

 

Community 
Involvement/ 
Engagement 

 

 

Additional Site 
Characterization 

 

 

Cleanup 
Planning 

 
 

Cleanup 
Implementation 

 

 

Total Spent 
this Quarter 

 

 
Remaining 

Budget 

Personnel        

Fringe Benefits        

Travel        

Equipment        

Supplies        

Contractual        

Other (describe 
in 
Report) 

       

Total Federal 
Funding 

       

Cost Share        

Total        

 


